



SPDGeoModel Status

1.12.2025

Makhmanazarov Ramdas

Status

- SPDGeoModel & Sampo workshop done
- SPDGeoModel git shifts
- SPD Micromegas central tracker geomodel – contact established (28.11), waiting for actual dims from D.Dedovich